

RESOLUTION 2024:93

**RESOLUTION APPROVING CHANGE ORDER #1 (FINAL)
FOR THE FY2021 NJDOT TRUST FUND
RECONSTRUCTION OF DEVON AVENUE – PHASE III**

WHEREAS, it was necessary to make changes to the contract amount based on Supplemental Items and maximizing the NJDOT Municipal Aid grant; and is within the allocated construction costs of the grant; and

WHEREAS, Change Order #1 (Final) was developed to itemize and authorize those changes; and


WHEREAS, Change Order #1 reflects adjustments to final contract value based on final quantities to be installed and results in a 5.11% increase from \$231,628.60 to \$243,454.23;

WHEREAS, the Chief Financial Officer has certified that these funds will be encumbered from #G-02-41-471-312, FY2021 NJDOT Trust Fund, Reconstruction of Devon Avenue – Phase III.


NOW THEREFORE BE IT RESOLVED that the above Change Order #1 (Final) is hereby approved by the Governing Body of the Borough of Haddon Heights in the County of Camden and in the State of New Jersey.

Date: April 16, 2024

BOROUGH OF HADDON HEIGHTS



Mayor Zachary Houck

ATTEST: 

Kelly Santosusso, RMC, Borough Clerk

CERTIFICATION:

I, Kelly Santosusso, Borough Clerk for the Borough of Haddon Heights do hereby certify the foregoing Resolution to be a true and complete copy of a Resolution adopted at a public meeting of the Governing Body held on April 16, 2024.

Kelly Santosusso, RMC, Borough Clerk

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER - 1 (FINAL)
STATE AID PROJECT**

Project	FY021 NJDOT TRUST FUND - RECONSTRUCTION OF DEVON AVENUE - PHASE II
Municipality	BOROUGH OF HADDON HEIGHTS
County	CAMDEN
Contractor	CHARLES MARANDINO, LLC

In accordance with the project Supplementary Specification, the following are changes in the contract.
 Location and Reason for Change (Attach additional sheets if required)

Change Order #1 (FINAL) to adjust Contract quantities based on Supplemental Items #1, 2 & 3 and quantities installed.

Item No.	Description	Quantity (+/-)	Unit Price	Amount
EXTRA				
3	TRAFFIC CONE	30.00 UN	\$0.10	\$3.00
23	CONCRETE DRIVEWAY, REINFORCED, 6" THICK	10.70 SY	\$110.00	\$1,177.00
			Total Extra =	\$1,180.00
REDUCTION				
1	BREAKAWAY BARRICADE			
2	DRUM	-8.00 UN	\$1.00	-\$8.00
4	CONSTRUCTION SIGNS	-20.00 UN	\$0.10	-\$2.00
5	TRAFFIC DIRECTOR, FLAGMAN	-40.00 SF	\$0.10	-\$4.00
6	ASPHALT PRICE ADJUSTMENT	-91.50 MH	\$80.78	-\$7,391.37
7	FUEL PRICE ADJUSTMENT	-1.00 LS	\$500.00	-\$500.00
9	KEYWAY CONSTRUCTION	-1.00 LS	\$500.00	-\$500.00
10	HOT MIX ASPHALT PAVEMENT REPAIR (IF & WHERE DIRECTED)	-4.00 SY	\$8.00	-\$32.00
12	REMOVAL OF PAVEMENT	-180.00 SY	\$5.00	-\$900.00
13	PULVERIZED SOIL AGGREGATE BASE COURSE, ROAD MIXED, 6" THIC	-68.30 SY	\$5.00	-\$341.50
14	HOT MIX ASPHALT 19M64 BASE COURSE, 2.5" THICK	-62.80 SY	\$7.00	-\$439.60
15	HOT MIX ASPHALT 9.5M64 SURFACE COURSE, 1.5" THICK	-62.80 SY	\$10.00	-\$628.00
16	TACK COAT (IF & WHERE DIRECTED)	-85.10 SY	\$7.00	-\$595.70
17	PRIME COAT (IF & WHERE DIRECTED)	-500.00 GAL	\$0.01	-\$5.00
19	CLEANING AND SEALING JOINTS AND CRACKS IN CONCRETE PAVEM	-620.00 GAL	\$0.10	-\$62.00
21	SET MANHOLE CASTING	-220.00 LF	\$5.00	-\$1,100.00
22	CONCRETE BASE COURSE, REINFORCED, 6" THICK	-1.00 UN	\$900.00	-\$900.00
25	8" X 18" CONCRETE VERTICAL CURB	-7.12 SY	\$160.00	-\$1,139.20
26	TRAFFIC MARKINGS, SYMBOLS	-92.00 LF	\$43.00	-\$3,956.00
		-575.00 SF	\$4.00	-\$2,300.00
			Total Reduction =	-\$20,804.37
SUPPLEMENTAL				
S1	ARPINUS CAROLINIANA AMERICAN HORNBEAM, B&B, 2.5"-3" CALIPE	4.00 UN	\$900.00	\$3,600.00
S2	TREE REMOVAL, OVER 12" TO 24" DIAMETER	4.00 UN	\$2,500.00	\$10,000.00
S3	CONCRETE SIDEWALK, 4" THICK	170.00 SY	\$105.00	\$17,850.00
			Total Supplemental =	\$31,450.00

Amount of Original Contract \$231,628.60

Adjusted Amount Based on Change Order Nos. 1 (FINAL) \$243,454.23

% Change in Contract (+) 5.11%

[(+)] Increase of (-) Decrease

Extra \$1,180.00

Supplemental \$31,450.00

Reduction (\$20,804.37)

Total Change \$11,825.63

(Engineer) *[Signature]* 3/27/24 (Date)

(Presiding Officer) *[Signature]* 4.16.24 (Date)

(Contractor) *[Signature]* 3/13/2024 (Date)

Approved: _____
 (District Manager)
 (Bureau of Local Aid)